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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense Radar (AMDR) System

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 0.000 -   129.706 241.754 -   241.754 151.870 32.662 28.877 29.868 Continuing Continuing

3186: Air and Missile Defense
Radar

0.000 -   129.706 241.754 -   241.754 151.870 32.662 28.877 29.868 Continuing Continuing

A. Mission Description and Budget Item Justification
Air and Missile Defense Radar (AMDR):  (NOTE: FY14 and prior year funding is in PE 0604501N) The AMDR suite is being developed to fulfill Integrated Air and Missile
Defense requirements for multiple ship classes. This suite consists of an S-Band radar (AMDR-S), an X-band radar and a Radar Suite Controller (RSC).  Funding will
develop AMDR-S and RSC, and integrate these components with an available X band radar. AMDR will provide multi-mission capabilities, simultaneously supporting
both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the
Ballistic Missile Defense (BMD) capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements
of advanced ballistic missile threats at the required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self
Defense capability, increased sensitivity and clutter capability is needed to detect, react to, and engage stressing Very Low Observable/Very Low Flyer (VLO/VLF)
threats in the presence of heavy land, sea, and rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to
address the evolving threat. The AMDR suite will obtain performance and technology enhancements throughout its service life based upon an approach that includes
modularity of hardware and software, a scalable design and Open Architecture (OA) compliance.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget -   144.706 247.339 -   247.339
Current President's Budget -   129.706 241.754 -   241.754
Total Adjustments -   -15.000 -5.585 -   -5.585

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -15.000
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Program Adjustments -   -   -3.900 -   -3.900
• Rate/Misc Adjustments -   -   -1.685 -   -1.685

Change Summary Explanation
The FY 2016 funding was increased by $25.100 million to fully fund the efforts to include AMDR on one of the FY16 DDG Flight III ships.
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Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense Radar (AMDR) System

The FY 2016 funding request was reduced by $29.000 million to account for the availability of prior year execution balances.  This properly phases funding based
on the delayed award, due to protest, of the Engineering and Manufacturing Development (EMD) contract.

R-2A Change:  The titles/categories listed below were all included under Systems Engineering in the PB15 budget exhibit.  They have been broken out to provide
more detail:
- AMDR HARDWARE (RAYTHEON)
- AMDR SOFTWARE (RAYTHEON)
- AMDR DESIGN, SUPPORT, INTEGRATION, TEST AND EVALUATION (RAYTHEON)
- DESIGN, SUPPORT, AND INTEGRATION
- TEST AND EVALUATION OPERATIONS AND ANALYSIS
- TEST AND EVALUATION ASSETS AND FACILITIES

Notes:

1). The AMDR FY13 to FY16 funding profile does not reflect a traditional ramp-up/ramp-down due largely to delays associated with E&MD contract award and the
subsequent bid protest.  As a result, $157M of FY13 funds were obligated at contract award in Oct 2013 and funding adjustments in FY14 (-$115M) and FY15 (-
$15M) have been made to account for the delay and to reflect savings achieved through industry competition.

2). The increased Test and Evaluation costs between FY15 and FY16 are due to the expanded scope of DT-3 testing of the full Engineering Development
Model at the Pacific Missile Range Facility in Hawaii in FY16 compared to limited DT-2 testing at the contractor's facility in FY15.  In addition, there are a greater
number of more complex and expensive targets procured in FY16 to support DT-3 testing compared to targets being procured in FY15.  The increased software
development costs between FY15 and FY16 are due to the complexity and level of coding performed to support the testing requirements in DT-3.
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

3186: Air and Missile Defense
Radar

-   -   129.706 241.754 -   241.754 151.870 32.662 28.877 29.868 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
Air and Missile Defense Radar (AMDR):  (NOTE: FY14 and prior year funding is in PE 0604501N) The AMDR suite is being developed to fulfill Integrated Air and Missile
Defense requirements for multiple ship classes. This suite consists of an S-Band radar (AMDR-S), an X-band radar and a Radar Suite Controller (RSC).  Funding will
develop AMDR-S and RSC, and integrate these components with an available X band radar. AMDR will provide multi-mission capabilities, simultaneously supporting
both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the
Ballistic Missile Defense (BMD) capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements
of advanced ballistic missile threats at the required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self
Defense capability, increased sensitivity and clutter capability is needed to detect, react to, and engage stressing Very Low Observable/Very Low Flyer (VLO/VLF)
threats in the presence of heavy land, sea, and rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to
address the evolving threat. The AMDR suite will obtain performance and technology enhancements throughout its service life based upon an approach that includes
modularity of hardware and software, a scalable design and Open Architecture (OA) compliance.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Title: AMDR HARDWARE (RAYTHEON)
Articles:

FY 2014 Accomplishments:
N/A
FY 2015 Plans:
- Procure Engineering Development Model (EDM) material
FY 2016 Base Plans:
- Complete procurement of EDM material
FY 2016 OCO Plans:
N/A

-  
-  

9.599
-  

3.608
-  

-  
-  

3.608
-  

Title: AMDR SOFTWARE (RAYTHEON)
Articles:

-  
-  

13.782
-  

32.461
-  

-  
-  

32.461
-  
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

FY 2014 Accomplishments:
N/A
FY 2015 Plans:
- Design, code, test, and integrate software builds to support conduct of DT-2
FY 2016 Base Plans:
- Design, code, test, and integrate software builds to support conduct of DT-3
FY 2016 OCO Plans:
N/A
Title: AMDR DESIGN, SUPPORT, INTEGRATION, TEST AND EVALUATION (RAYTHEON)

Articles:
FY 2014 Accomplishments:
N/A
FY 2015 Plans:
- Support working groups (WGs) to facilitate successful integration of the radar with the ship and combat system
- Conduct Hardware Critical Design Review (CDR)
- Conduct System CDR
- Conduct Test Readiness Review (TRR) and AMDR-S String Testing (DT-2)
- Deliver the AMDR-S/RSC simulator
FY 2016 Base Plans:
- Support WGs to facilitate successful integration of the radar with the ship and combat system
- Deliver EDM to the Pacific Missile Range Facility (PMRF)
- Conduct set up, integration and checkout of the EDM at PMRF
- Conduct TRR and begin System Integration tests (DT-3) at PMRF
FY 2016 OCO Plans:
N/A

-  
-  

41.603
-  

77.791
-  

-  
-  

77.791
-  

Title: DESIGN, SUPPORT, AND INTEGRATION
Articles:

FY 2014 Accomplishments:

-  
-  

29.707
-  

23.705
-  

-  
-  

23.705
-  
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

N/A
FY 2015 Plans:
- Support Hardware and System CDRs
- Support delivery of the AMDR-S/RSC simulator
- Support contractor Test Readiness Review (TRR) and witness contractor DT-2 testing
FY 2016 Base Plans:
- Support delivery of the EDM to PMRF
- Conduct the DT-3 TRR and support the DT-3 test activities at PMRF
FY 2016 OCO Plans:
N/A
Title: TEST AND EVALUATION OPERATIONS AND ANALYSIS

Articles:
FY 2014 Accomplishments:
N/A
FY 2015 Plans:
- Continue test planning in support of test site requirements
- Support contractor TRR and witness contractor DT-2 testing
FY 2016 Base Plans:
- Continue test planning in support of test site requirements
- Support delivery and integration of the EDM at PMRF
- Support DT-3 TRR and conduct System Integration tests (DT-3) at PMRF
FY 2016 OCO Plans:
N/A

-  
-  

6.985
-  

14.306
-  

-  
-  

14.306
-  

Title: TEST AND EVALUATION ASSETS AND FACILITIES
Articles:

FY 2014 Accomplishments:
N/A
FY 2015 Plans:

-  
-  

24.852
-  

86.125
-  

-  
-  

86.125
-  
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

- Procure two simple separating ballistic missile targets and other test assets to support DT-3 test efforts
- Maintain PMRF test site facility
- Provide engineering services for required modifications to DT-3 targets
FY 2016 Base Plans:
- Procure four complex separating ballistic missile targets and other test assets to support DT-3 test efforts
- Maintain PMRF test site facility
- Provide engineering services for required modifications to DT-3 targets
FY 2016 OCO Plans:
N/A
Title: PROGRAM MANAGEMENT

Articles:
FY 2014 Accomplishments:
N/A
FY 2015 Plans:
- Provide support to Integrated Product Teams (IPTs) and WGs required for program execution of the E&MD
contract
- Analyze and assess contractor deliverables
- Conduct regular Program Management Reviews
- Assist in cost, schedule, and performance management, contract administration and oversight, earned value
assessment, and risk identification and mitigation
- Provide support to the Hardware CDR and System CDR
- Provide support to the TRR to facilitate the start of DT-2 testing
- Provide support to technical interchange meetings (TIMs)
FY 2016 Base Plans:
- Provide support to IPTs and WGs required for program execution of the E&MD contract
- Support DT-2 test activities
- Analyze and assess contractor deliverables
- Conduct regular Program Management Reviews
- Assist in cost, schedule, and performance management, contract administration and oversight, earned value
assessment, and risk identification and mitigation

-  
-  

3.178
-  

3.758
-  

-  
-  

3.758
-  
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

- Provide support to the TRR to facilitate the start of DT-3 testing
- Provide support to TIMs
FY 2016 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals -   129.706 241.754 -   241.754

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• RDT&E/0604501N: AMDR 112.658 -   -   -   -   -   -   -   -     -     992.378

• SCN/2122: DDG 51 2,085.115 2,925.090 3,149.703 -   3,149.703 3,353.936 3,440.080 3,543.571 3,633.657 Continuing Continuing
Remarks

D. Acquisition Strategy
AMDR:  Plans for the Air and Missile Defense Radar are to leverage research and development investments, integrate sufficiently matured advanced technologies
from technology risk reduction efforts, and incorporate Open Architecture approaches to develop a scalable radar design with major improvements in power, sensitivity,
resistance to natural and man-made environments over current radar systems for simultaneous multi-mission BMD, Area and Self Defense Anti-Air Warfare (AAW).
System design will be accomplished by employing proven technologies and commercial standards to lower schedule risk and develop a product with the lowest life-cycle
cost.

Program scope consists of the following phases: a Concept Studies phase; a Technology Development phase, which included competitive prototyping; an E&MD phase,
which includes completion of a full Engineering Development Model (EDM) for land-based testing; and transition to production.  The detailed scope of this acquisition is
defined in the approved Milestone B AMDR Acquisition Strategy (AS).

E. Performance Metrics
- Complete Technology Development (TD) phase System Requirements Review, Test Readiness Review, TD Prototype testing,
TD System Functional Review, and TD Preliminary Design Review (PDR)
- Achieve Milestone B decision to proceed into E&MD phase
- Award E&MD contract
- Conduct E&MD Phase Integrated Baseline Review
- Conduct Hardware Delta PDR and System Delta PDR
- Conduct Hardware and System CDRs
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

- Complete Engineering Development Model (EDM) testing
- Achieve Milestone C decision to proceed into production and exercise Low Rate Initial Production (LRIP) options
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering and
Manufacturing
Development

C/CPIF Raytheon : Sudbury,
MA 0.000 -   64.984 Feb 2015 113.860 Dec 2015 -   113.860 Continuing Continuing Continuing

Subtotal 0.000 -   64.984 113.860 -   113.860   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Systems Engineering MIPR GTRI : Atlanta, GA 0.000 -   0.805 Feb 2015 0.632 Dec 2015 -   0.632 Continuing Continuing Continuing

Systems Engineering SS/CPFF JHU/APL : Baltimore,
MD 0.000 -   8.199 Feb 2015 6.427 Dec 2015 -   6.427 Continuing Continuing Continuing

Systems Engineering MIPR MIT : Cambridge,
MD 0.000 -   1.443 Mar 2015 1.130 Dec 2015 -   1.130 Continuing Continuing Continuing

Systems Engineering WR NRL : Washington,
DC 0.000 -   1.385 Feb 2015 1.085 Dec 2015 -   1.085 Continuing Continuing Continuing

Systems Engineering WR NSWC/CR : Crane,
IN 0.000 -   2.528 Jan 2015 1.982 Nov 2015 -   1.982 Continuing Continuing Continuing

Systems Engineering WR NSWC/DD :
Dahlgren, VA 0.000 -   6.609 Jan 2015 5.182 Nov 2015 -   5.182 Continuing Continuing Continuing

Systems Engineering WR NSWC/PHD : Port
Hueneme, CA 0.000 -   2.587 Feb 2015 2.028 Nov 2015 -   2.028 Continuing Continuing Continuing

Systems Engineering C/CPFF SPA-PSS :
Alexandria, VA 0.000 -   4.371 Feb 2015 4.263 Dec 2015 -   4.263 Continuing Continuing Continuing

Systems Engineering MIPR ARL : Adelphi, MD 0.000 -   0.474 Feb 2015 0.457 Dec 2015 -   0.457 Continuing Continuing Continuing

Systems Engineering WR NSWC/CD :
Carderock, MD 0.000 -   0.394 Jan 2015 0.381 Dec 2015 -   0.381 Continuing Continuing Continuing

Systems Engineering WR CDSA Dam Neck :
Dam Neck, VA 0.000 -   0.623 Mar 2015 -   -   -   0.623 1.246   -    

Systems Engineering WR NSWC/Corona :
Corona, CA 0.000 -   0.285 Jan 2015 0.134 Nov 2015 -   0.134 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Systems Engineering Allot DISA : Scott AFB,
Illinois 0.000 -   0.004 Nov 2014 0.004 Nov 2015 -   0.004 Continuing Continuing Continuing

Subtotal 0.000 -   29.707 23.705 -   23.705   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test and Evaluation WR COMOPTEVFOR :
Norfolk, VA 0.000 -   0.461 Feb 2015 0.313 Dec 2015 -   0.313 Continuing Continuing Continuing

Test and Evaluation MIPR GTRI : Atlanta, GA 0.000 -   -   -   -   -   Continuing Continuing Continuing

Test and Evaluation SS/CPFF JHU/APL : Baltimore,
MD 0.000 -   6.089 Feb 2015 2.706 Dec 2015 -   2.706 Continuing Continuing Continuing

Test and Evaluation MIPR MIT : Cambridge,
MD 0.000 -   0.319 Mar 2015 2.560 Dec 2015 -   2.560 Continuing Continuing Continuing

Test and Evaluation WR NAWC WD : Pt.
Mugu, CA 0.000 -   1.168 Dec 2014 0.827 Dec 2015 -   0.827 Continuing Continuing Continuing

Test and Evaluation WR NRL : Washington,
DC 0.000 -   -   1.139 Dec 2015 -   1.139 Continuing Continuing Continuing

Test and Evaluation WR NSWC/DD :
Dahlgren, VA 0.000 -   1.205 Jan 2015 2.376 Nov 2015 -   2.376 Continuing Continuing Continuing

Test and Evaluation WR NSWC/PHD : Port
Hueneme, CA 0.000 -   1.900 Feb 2015 3.678 Nov 2015 -   3.678 Continuing Continuing Continuing

Test and Evaluation WR PMRF : Kekaha, HI 0.000 -   1.134 Dec 2014 11.334 Dec 2015 -   11.334 Continuing Continuing Continuing

Test and Evaluation C/CPFF SPA-PSS :
Alexandria, VA 0.000 -   1.460 Feb 2015 1.433 Dec 2015 -   1.433 Continuing Continuing Continuing

Test and Evaluation WR SCSC Wallops :
Wallops Island, VA 0.000 -   -   -   -   -   Continuing Continuing Continuing

Test and Evaluation WR SPAWAR : San
Diego, CA 0.000 -   -   0.904 Dec 2015 -   0.904 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test and Evaluation WR NSWC/PHD WS :
Port Hueneme, CA 0.000 -   18.101 Feb 2015 73.161 Dec 2015 -   73.161 Continuing Continuing Continuing

Subtotal 0.000 -   31.837 100.431 -   100.431   -       -       -    

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Support Management
Services C/CPFF SPA-PSS :

Alexandria, VA 0.000 -   2.043 Feb 2015 2.405 Dec 2015 -   2.405 Continuing Continuing Continuing

Travel Allot PEOIWS2 :
Washington, DC 0.000 -   0.117 Feb 2015 0.121 Dec 2015 -   0.121 Continuing Continuing Continuing

Support Management
Services WR NSWC/DD :

Dahlgren, VA 0.000 -   1.018 Jan 2015 1.232 Dec 2015 -   1.232 Continuing Continuing Continuing

Subtotal 0.000 -   3.178 3.758 -   3.758   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   129.706 241.754 -   241.754   -       -       -    

Remarks
The R-3 cost categories have been expanded from PB15 to show more detail.  Specifically, Support and Test and Evaluation categories have been broken out from Product
Development.
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar
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R-1 Program Element (Number/Name)
PE 0604522N / (U)Air and Missile Defense
Radar (AMDR) System

Project (Number/Name)
3186 / Air and Missile Defense Radar

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3186
Engineering and Manufacturing Development (E&MD) Contract Award 1 2014 1 2014
E&MD Hardware (HW) Delta Preliminary Design Review (PDR) 3 2014 3 2014
E&MD System Delta PDR 4 2014 4 2014
E&MD HW Critical Design Review (CDR) 1 2015 1 2015
E&MD System CDR 3 2015 3 2015
E&MD AMDR-S String Testing (DT-2) 3 2015 3 2016
Engineering Development Model delivered to Land Based Test Site 3 2016 3 2016
LRIP Long Lead Material Approval 4 2016 4 2016
E&MD AMDR System Integration Testing (DT-3) 4 2016 4 2017
System Verification Review/Functional Configuration Audit/Production Readiness
Review 4 2017 4 2017

Milestone C/Low Rate Initial Production (LRIP) Decision Review (DR) 4 2017 4 2017
LRIP Production 4 2017 4 2020
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             Air and Missile Defense Radar (AMDR):  (NOTE: FY14 and prior year funding is in PE 0604501N) The AMDR suite is being developed to fulfill Integrated Air and Missile Defense requirements for multiple ship classes. This suite consists of an S-Band radar (AMDR-S), an X-band radar and a Radar Suite Controller (RSC).  Funding will develop AMDR-S and RSC, and integrate these components with an available X band radar. AMDR will provide multi-mission capabilities, simultaneously supporting both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the Ballistic Missile Defense (BMD) capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements of advanced ballistic missile threats at the required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self Defense capability, increased sensitivity and clutter capability is needed to detect, react to, and engage stressing Very Low Observable/Very Low Flyer (VLO/VLF) threats in the presence of heavy land, sea, and rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to address the evolving threat. The AMDR suite will obtain performance and technology enhancements throughout its service life based upon an approach that includes modularity of hardware and software, a scalable design and Open Architecture (OA) compliance.
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                 The FY 2016 funding was increased by $25.100 million to fully fund the efforts to include AMDR on one of the FY16 DDG Flight III ships.

The FY 2016 funding request was reduced by $29.000 million to account for the availability of prior year execution balances.  This properly phases funding based on the delayed award, due to protest, of the Engineering and Manufacturing Development (EMD) contract.

R-2A Change:  The titles/categories listed below were all included under Systems Engineering in the PB15 budget exhibit.  They have been broken out to provide more detail:
- AMDR HARDWARE (RAYTHEON)
- AMDR SOFTWARE (RAYTHEON)
- AMDR DESIGN, SUPPORT, INTEGRATION, TEST AND EVALUATION (RAYTHEON)
- DESIGN, SUPPORT, AND INTEGRATION
- TEST AND EVALUATION OPERATIONS AND ANALYSIS
- TEST AND EVALUATION ASSETS AND FACILITIES

Notes:  

1). The AMDR FY13 to FY16 funding profile does not reflect a traditional ramp-up/ramp-down due largely to delays associated with E&MD contract award and the subsequent bid protest.  As a result, $157M of FY13 funds were obligated at contract award in Oct 2013 and funding adjustments in FY14 (-$115M) and FY15 (-$15M) have been made to account for the delay and to reflect savings achieved through industry competition.

2). The increased Test and Evaluation costs between FY15 and FY16 are due to the expanded scope of DT-3 testing of the full Engineering Development Model at the Pacific Missile Range Facility in Hawaii in FY16 compared to limited DT-2 testing at the contractor's facility in FY15.  In addition, there are a greater number of more complex and expensive targets procured in FY16 to support DT-3 testing compared to targets being procured in FY15.  The increased software development costs between FY15 and FY16 are due to the complexity and level of coding performed to support the testing requirements in DT-3.
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                         Air and Missile Defense Radar (AMDR):  (NOTE: FY14 and prior year funding is in PE 0604501N) The AMDR suite is being developed to fulfill Integrated Air and Missile Defense requirements for multiple ship classes. This suite consists of an S-Band radar (AMDR-S), an X-band radar and a Radar Suite Controller (RSC).  Funding will develop AMDR-S and RSC, and integrate these components with an available X band radar. AMDR will provide multi-mission capabilities, simultaneously supporting both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the Ballistic Missile Defense (BMD) capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements of advanced ballistic missile threats at the required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self Defense capability, increased sensitivity and clutter capability is needed to detect, react to, and engage stressing Very Low Observable/Very Low Flyer (VLO/VLF) threats in the presence of heavy land, sea, and rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to address the evolving threat. The AMDR suite will obtain performance and technology enhancements throughout its service life based upon an approach that includes modularity of hardware and software, a scalable design and Open Architecture (OA) compliance.
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- Provide support to the TRR to facilitate the start of DT-2 testing
- Provide support to technical interchange meetings (TIMs)
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                         AMDR:  Plans for the Air and Missile Defense Radar are to leverage research and development investments, integrate sufficiently matured advanced technologies from technology risk reduction efforts, and incorporate Open Architecture approaches to develop a scalable radar design with major improvements in power, sensitivity, resistance to natural and man-made environments over current radar systems for simultaneous multi-mission BMD, Area and Self Defense Anti-Air Warfare (AAW).  System design will be accomplished by employing proven technologies and commercial standards to lower schedule risk and develop a product with the lowest life-cycle cost.

Program scope consists of the following phases: a Concept Studies phase; a Technology Development phase, which included competitive prototyping; an E&MD phase, which includes completion of a full Engineering Development Model (EDM) for land-based testing; and transition to production.  The detailed scope of this acquisition is defined in the approved Milestone B AMDR Acquisition Strategy (AS).
                         - Complete Technology Development (TD) phase System Requirements Review, Test Readiness Review, TD Prototype testing,
  TD System Functional Review, and TD Preliminary Design Review (PDR)
- Achieve Milestone B decision to proceed into E&MD phase
- Award E&MD contract
- Conduct E&MD Phase Integrated Baseline Review
- Conduct Hardware Delta PDR and System Delta PDR
- Conduct Hardware and System CDRs
- Complete Engineering Development Model (EDM) testing
- Achieve Milestone C decision to proceed into production and exercise Low Rate Initial Production (LRIP) options
                    
                     
                         The R-3 cost categories have been expanded from PB15 to show more detail.  Specifically, Support and Test and Evaluation categories have been broken out from Product Development.
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